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1. CALL TO ORDER – Michael Salazar called the meeting to order at 5:31 p.m. 
 
2. ROLL CALL – Present: Kris Gonzales, Linda Mason, Malissa Netane-Jones (late), Michael 

Palmer, Jim Ruane, and Michael Salazar. Absent: Auros Harman, Kelly Lethin. 
 
3. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA – None. 
 
4. ACCEPTANCE OF MINUTES – The Committee accepted the minutes of the March 21, 

2022 meeting. 4-0-1. Linda Mason was absent at the March 21, 2022 meeting. 
 
5. NEW BUSINESS 

a. Construction Update 
Project Manager Rod Macaraeg presented. He stated the estimated cost completed to 
date (March 2022) is 11.7%. Completed through April 15, 2022 are the soil nail wall 
(retaining wall), building pad grading, contaminated soil disposal, and pedestrian 
accessibility and safety improvements at DeSoto Way and City Park Way. Today the 
drilling of the geopier foundation started. There was no change to the change order 
report. 
 

Creek road realignment will be starting soon. Public outreach will include door hanger 
notifications, a portable message sign board, and 72 hour advance notice on parking 
closures. The City’s website will be updated to provide this information. City Park Way 
may need to be closed at certain times for public safety and for road construction.  
 

The geopier foundation installation, the indoor pool excavation, and the offsite prep work 
in the park and in the street will be happening in the next 30 days. 
 

There are no outstanding issues unresolved to date that will affect the progress of the 
work at this time.  
 

Vice Mayor Linda Mason asked about the estimated cost completed to date and if the 
11.7% is of the total amount that is budgeted. She asked if the cost was going to go up 
as more of the building goes up. She requested a budget slide at the next meeting.  
 

Project Manager Rod Macaraeg replied that 11.7% is the typical construction progress. 
The project is still on the slow pace portion. As the curve gets steeper towards the 
summer months, multiple trades will be working and the percentage will start to move 
higher as the project ramps up. He stated that a slide can be added and that the project 
is within budget.  

 
6. ADJOURNMENT – Meeting adjourned at 5:46 p.m. 


